

ACGME LEARNING PORTFOLIO TIMELINE

This timeline contains a table of key dates regarding the continued development and enhancement of the portfolio, as well as the integration with the Milestones initiative. This timeline is subject to change and will be updated as appropriate.

Key Dates	Critical Steps/Tasks
Summer 2009	<ul style="list-style-type: none"> ▪ Incorporate feedback from ALP User Group (composed of current alpha sites) to inform design of beta version of the portfolio
Summer 2009 - Ongoing	<ul style="list-style-type: none"> ▪ Work closely with initial specialty-specific Milestones groups to consider portfolio modifications necessary to incorporate milestones and related assessment tools upon availability
October 2009	<ul style="list-style-type: none"> ▪ Beta test version released to current alpha sites to test new functionality and scalability ▪ Develop and make available training and resources to support broader beta use
October 2009 – January 2010	<ul style="list-style-type: none"> ▪ Beta testing at currently enrolled sites ▪ Incorporate feedback from beta testing to create ‘rollout’ beta version of the portfolio ▪ Enroll and prepare larger group for use of rollout beta version
January - February 2010	<ul style="list-style-type: none"> ▪ Beta version of the portfolio available to current and new beta enrollees
Spring – Summer 2010	<ul style="list-style-type: none"> ▪ Incorporate feedback from ALP User Group to refine beta version ▪ Incorporate Milestones modifications to create ‘specialty-specific’ versions of the portfolio for initial Milestones groups
Fall 2010	<ul style="list-style-type: none"> ▪ Conduct field testing of collection and reporting of milestones data for initial Milestones groups
Ongoing	<ul style="list-style-type: none"> ▪ Continued refinement of beta version of the portfolio to ramp-up to full production version ▪ Continued development of ‘specialty-specific’ versions of the portfolio dovetailed with progress of the Milestones groups